

ENGINEERING CHANGE NOTICE

Date: 00.10.08		ECN #: 321			
Project No.: D105-645	Created By: JS	Checked By: CP			
Project Name: 105 BEARPAWS	Approved By: JS (proj. manager)	Approved By: N/A (management if req'd)			
Description of Change: RECEIVED SH00-46 FOR 105 BEARPAWS FROM TC					
Notification/Acceptance	Affected	Authorization			
QA	✓	P101-253			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	✓		DS	00.10.10	00.10.07 JS
Update Pink File	✓		DS	00.10.10	00.10.07 JS
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	00.10.10	00.10.07 JS
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File	✓		DS	00.10.10	00.11.08 JS
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021	✓		DS	00.10.10	00.10.07 JS
Update QSI 036					
Notes:					
<p>- ADD A COPY OF SH00-46 TO ALL K10010 KITS IN STOCK AND ALL FUTURE K10010 KITS. NOTE THE KITS SHOULD ALREADY CONTAIN THE IIN, THE MMS, AND A COPY OF K10010 THAT REFERENCES D105-645-011 (PER ECN #280)</p> <p>- MKTG TO SEND A COPY OF SH00-46 TO CUSTOMERS WHO HAVE ALREADY RECEIVED 105 BEARPAWS</p>					